

PENSACOLA STATE COLLEGE
POLICIES OF THE DISTRICT BOARD OF TRUSTEES

Policy Title:	Changes in Construction After Award of Contract; Change Order	<u>Number</u> 6Hx20-6.001
Legal Authority:	s. 1001.64, Fla. Stat.	<u>Page</u>
Law Implemented:	s. 1001.02, Fla. Stat.; SREF 4.2(5)	Page 1 of 1

The Board of Trustees authorizes the Pensacola State College President, to approve change orders recommended by the architect or engineer on the Board's behalf in order to expedite the construction process, subject to final approval of the change orders by the Board at the next regular monthly meeting of the Board. The amount of the change order shall not exceed 10% of the contract amount for the construction contract approved and awarded by the Board of Trustees. The College President , with the approval of the Board Chairman or Vice Chair, may approve change orders that exceed ten percent of the contract amount. All such actions will be subsequently submitted to the District Board of Trustees for their information and ratification.

History:	Adopted 7/1/68 as 6A-8.213; amended 3/14/72; repromulgated 4/2/75 as 6Hx20-14.89; renumbered 12/18/80 as 6Hx20-14.2.20; repromulgated 8/20/86; repromulgated 2/21/06.
President's Signature:	Date: