

PENSACOLA STATE COLLEGE
POLICIES OF THE DISTRICT BOARD OF TRUSTEES

Policy Title:	Changes in Construction After Award of Contract; Change Order	<u>Number</u> 6Hx20-6.001
Legal Authority:	s. 1001.64, Fla. Stat.	<u>Page</u>
Law Implemented:	s. 1001.02, Fla. Stat.; SREF 4.2(5)	Page 1 of 1

The Board of Trustees authorizes the Pensacola State College President, with the concurrence of the Chairperson of the Board or the Chairperson of the Facilities Committee, to approve change orders recommended by the architect or engineer on the Board's behalf in order to expedite the construction process, subject to final approval of the change orders by the Board at the next regular monthly meeting of the Board.

No changes shall be effected the total of which involves costs of the change in excess of the limiting value as follows:

1. \$2500 for projects costing \$100,000 or less;
2. \$2500 plus 2% of the excess of \$100,000 of projects costing between \$100,000 and \$200,000;
3. \$4500 plus 1 ½% of the excess of \$200,000 of projects costing between \$200,000 and \$500,000; and
4. \$9000 plus 1% of the excess of \$500,000 for all projects costing more than \$500,000.

History:	Adopted 7/1/68 as 6A-8.213; amended 3/14/72; repromulgated 4/2/75 as 6Hx20-14.89; renumbered 12/18/80 as 6Hx20-14.2.20; repromulgated 8/20/86; repromulgated 2/21/06.
President's Signature:	Date: 02/21/2017
	